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Date Tasks Task #

Sept-Oct  Desktop review 

 Access plan and landowner coordination 

 Archeological report

1

1

2

Nov-Dec Conduct field work:

 Wetland delineations; channel cross section elevations and other selected elevations; 

habitat and soil characterizations; proposed DMPA site identification; photograph sites 

and prepare photograph logs; evaluate for T&E species 

4

Jan-Feb  Compile data -- underway

 Evaluate elevation data (Hodges)

 Create maps and channel cross sections -- underway

 Schedule and participate in JEM (JEM scheduled for 5-2-17)

5

3

5

5

Mar-Apr  Prepare draft report -- underway

 Compile information from nesting bird and shorebird evaluations (PIPL and REKN)

6

4

May - Jun Complete draft report and submit to TWDB for review 6

July - Aug Revise draft report as needed and submit final report to TWDB 6
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